Attachment 1:

Integrated Flight Schedule
For PICB Approval on 8/01/01

Interim Assembly Sequence Rev F, CR 5644

Baseline Planning Planning Controlling
STS & Vehicle Planning Baseline Planning Baseline Planning Undock Dock Planning Mission Documents &
Flight Name | RS Flt No. Launch Launch Dock Dock TBD1 Undock TBD1 Duration | Crew Stay | Duration Rev. Notes | Comments
1A/R FGB 11/20/98 11/20/98 N/A N/A N/A N/A N/A - N/A Historical
2A 88 105 12/4/98 12/4/98 12/6/98 12/6/98 12/13/98 12/13/98 7 - 12+0+2 Historical
2A.1 96 103 5/27/99 5127199 5/29/99 5/29/99 6/5/99 6/5/99 8 - 10+1+2 Historical
PP1 INCO 2A.2A 101 104 5/19/00 5/19/00 5/21/00 5/21/00 5/26/00 5/26/00 5 - 10+1+2 Historical
1R SM 7/12/00 7/12/00 7/26/00 7/26/00 N/A N/A N/A - - Historical
1P Prog-M1 8/6/00 8/6/00 8/8/00 8/8/00 10/29/00 10/29/00 82 - - Historical
2A.2B 106 104 9/8/00 9/8/00 9/10/00 9/10/00 9/17/00 9/17/00 8 - 11+1+42 Historical
3A 92 103 10/11/00 10/11/00 10/13/00 10/13/00 10/20/00 10/20/00 8 - 11+0+2 Historical
2R Sz-T™M 10/31/00 10/31/00 11/2/00 11/2/00 5/6/01 5/6/01 185 138 - Historical
2P Prog-M1 11/16/00 11/16/00 11/18/00 11/18/00 12/1/00 12/26/00 13 - - Historical
4A 97 105 11/30/00 11/30/00 12/2/00 12/2/00 12/9/00 12/9/00 7 - 11+1+2 Historical
INC1 5A 98 104 2/7/01 2/7/01 2/9/01 2/9/01 2/16/01 2/16/01 7 - 11+1+2 Historical
2R-Reloc 1 Sz-TM 2/24/01 2/24/01 Historical
2P - Reloc | Prog-M1 12/26/00 12/26/00 2/7/01 2/7/01 43 - - Historical
3P Prog-M 2/26/01 2/26/01 2/28/01 2/28/01 4/15/01 4/15/01 46 - - Historical
PP2 5A.1 102 103 3/8/01 3/8/01 3/10/01 3/10/01 3/18/01 3/18/01 8 163 12+0+2 Historical
2R-Reloc 2 Sz-TM 4/18/01 4/18/01 Historical
INC2 6A 100 105 4/19/01 4/19/01 4/21/01 4/21/01 4/29/01 4/29/01 8 - 11+1+2 Historical
28 Sz-TM 4/28/01 4/28/01 4/30/01 4/30/01 10/31/01 10/31/01 184 - Historical (2)
4P Prog-M1 5/20/01 5/20/01 5/22/01 5/22/01 8/22/01 8/22/01 92 - - Historical (2)
7A 104 104 7/12/01 6/14/01 7/14/01 6/16/01 7/22/01 6/23/01 8 - 11+1+2 Historical
SSP 54103 Rev B, Baseline
7A.1 105 103 8/9/01 8/9/01 8/11/01 8/11/01 8/18/01 8/18/01 7 120 12+0+2 CR 5679A 7/01
SSP 54103 Rev B, Baseline
5P Prog-M 8/21/01 8/21/01 8/23/01 8/23/01 11/15/01 11/15/01 84 - - CR 5679A 7/01
SSP 54103 Rev B, Baseline
INC3 4R 9/15/01 9/15/01 9/17/01 9/17/01 11/15/04 1155 - - CR 5679A 7/01 (1)
SSP 54103 Rev B, Baseline
25 -Reloc | Sz-TM 10/19/01 10/19/01 CR5679A 7/01
SSP 54103 Rev B, Baseline
PP3 3S Sz-TM 10/21/01 10/21/01 10/23/01 10/23/01 4/30/02 5/5/02 189 - - CR 5679A 7/01 (4)
SSP 54103 Rev B, Baseline
6P Prog-M1 11/14/01 11/14/01 11/16/01 11/16/01 2/16/02 2/16/02 92 - - CR 5679A 7/01
SSP 54103 Rev B, Baseline
UF-1 108 105 11/29/01 11/29/01 12/1/01 12/1/01 12/7/01 12/7/01 6 162 10+0+2 CR 5679A 7/01
SSP 54103 Rev B, Baseline
INC4 7P Prog-M1 2/15/02 2/15/02 2/17/02 2/17/02 5/15/02 5/15/02 87 - - CR 5679A 7/01
SSP 54103 Rev B, Baseline
8A 110 104 2/28/02 2/28/02 3/1/02 3/2/02 3/8/02 3/8/02 7 - 11+0+2 CR 5679A 7/01 (6)
SSP 54103 Rev B, Baseline
4S Sz-TM 4/22/02 4/27/02 4/24/02 4/29/02 11/7/02 11/12/02 197 - - CR 5679A 7/01 4)
5/2/02- 5/10/02- SSP 54103 Rev B, Baseline (3), (4), (7),
UF-2 111 105 5/2/02 5/7/02 5/4/02 5/4/02-5/9/02 5/10/02 5/15/02 6 134 11+0+2 CR 5679A 7/01 (8)
SSP 54103 Rev B, Baseline
INC5 8P Prog-M 5/14/02 2/2/02 5/16/02 2/4/02 7/21/02 3/26/02 66 - - CD 5241 4/01 (5)
SSP 54103 Rev B, Baseline
9P Prog-M1 7/20/02 3/27/02 7122102 3/29/02 10/7/02 5/17/02 77 - - CD 5241 4/01 (5)
SSP 50110 Rev F, Baseline
PP4 9A 112 104 8/1/02 7/11/02 8/3/02 - 8/9/02 - 6 - 10+1+2 CR 5644 6/01 (4)
SSP 50110 Rev F, Baseline
11A 113 105 9/5/02 8/22/02 9/7/02 - 9/13/02 - 6 94 10+1+2 CR 5644 6/01 (4)
SSP 54104 Baseline
INC6 10P Prog-M 10/6/02 5/18/02 10/8/02 5/20/02 1/17/03 7/19/02 101 - - CD 5208 5/01 (5)
SSP 54104 Baseline
58 Sz-TMA 10/30/02 9/22/02 11/1/02 9/24/02 5/17/03 4/9/03 197 - - CD 5208 5/01 (5)
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SSP 50110 Rev F, Baseline
ULF1 114 104 11/28/02 11/21/02 11/30/02 - 12/8/02 - 8 141 11+1+2 CR 5644 6/01 (4)
SSP 54104 Baseline
INC7 11P Prog-M1 1/16/03 7/20/02 1/18/03 7/22/02 4/5/03 9/5/02 77 - - CD 5208 5/01 (5)
SSP 50110 Rev F, Baseline
PP5 12A 115 103 1/23/03 1/23/03 1/25/03 - 1/30/03 - 5 - 9+1+2 CR 5644 6/01
SSP 54104 Baseline
12P Prog-M 4/4/03 9/6/02 4/6/03 9/8/02 7/20/03 11/18/02 105 - - CD 5208 5/01 (5)
SSP 50110 Rev F, Baseline
INC8 12A.1 117 104 4/10/03 4/10/03 4/12/03 - 4/18/03 - 6 148 10+0+2 CR 5644 6/01
SSP 50110 Rev F, Baseline
TBD TBD 6S Sz-TMA 5/9/03 4/03 5/11/03 - 11/29/03 - 202 - - CR 5068 3/01 (5)
SSP 50110 Rev F, Baseline
13A 118 103 5/30/03 5/30/03 6/1/03 - 6/7/03 - 6 - 10+0+2 CR 5644 6/01
SSP 54104 Baseline
13P Prog-M1 7/19/03 11/19/02 7/21/03 11/21/02 10/6/03 1/31/03 77 - - CD 5208 5/01 (5)
SSP 50110 Rev F, Baseline
13A.1 119 104 8/28/03 8/28/03 8/30/03 - 9/5/03 - 6 - 10+0+2 CR 5644 6/01
SSP 54104 Baseline
14P Prog-M1 10/5/03 2/1/03 10/7/03 2/3/03 2/2/04 - 118 - - CD 5208 5/01
SSP 50110 Rev F, Baseline
15A 120 103 11/6/03 11/6/03 11/8/03 - 11/13/03 - 5 - 9+1+2 CR 5644 6/01
SSP 50110 Rev F, Baseline
7S Sz-TMA 11/21/03 10/03 11/23/03 - 6/9/04 - 199 - - CR 5068 3/01
SSP 50110 Rev F, Baseline
15P Prog-M1 2/1/04 4/03 2/3/04 - 5/11/04 - 98 - - CR 44228 12/00
SSP 50110 Rev F, Baseline
IS R _Loa Az () 104 | _2agios | 2904 | 22uo4 | - | _2siod |- l_A =L Srlvz L. Rt LSl L.l
Note: The July 2001 Russian Flight Plan is available, but an "integrated” flight schedule is not currently available past Fligh t 10A.

(1)17P will be launched to remove DC1 from ISS.

(2) The launch and dock dates are historical. The undock dates are baselined in the SSP 54103 (IDRD PP3) Rev B, CR 5679A.

(3) SSCN 5589 changed the crew rotation from 4S to UF-2

(4) Direction from Mr. Gerstenmaier at July 11, 2001 meeting.
(5) Updated from Russian Flight Schedule (July 2001)
(6) The 8A Planning Mission Duration was updated from 10+1+2 to 11+0+2 at the July 26, 2001 JPRCB.
(7) The UF-2 launch date window is from 5/2/02 - 5/7/02, and is dependent upon the 4S launch and 3S undock dates. Discussions are currently in progress.
(8) The UF-2 Planning Mission Duration was updated from 10+1+2 to 11+0+2 at the July 20, 2001 PRCB.
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